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Inspector Name: Iranmanesh, Abbas
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Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 772

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 71

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

•The ABF crew started filling up the cap of the Macalloy rods at Hinge -K at the South side of the W-line
with grease. The grease specification is from Mobil, GREASREX K-218 approved by Post Tension
Institute. It is expected the work to be completed today.
• The ABF crews hauled the sample PWS from the North side of Pier W2 to the South side of Pier W2 by
the trolley the days before and all the adjustment were done to lower down the PWS and slide it into the
saddle at the mid-height. The ABF crews Lowered the PWS at the jacking saddle at the beginning and
then at the W-line saddle and finally at the E-line saddle. Lowering process was gradual but the hydraulic
jack system and lowering the PWS on the sliding plate was done with no difficulty. ABF trained many
crews in the afternoon how to alter a hexagonal PWS cross section to a rectangular one using blades. A
few pictures are attached showing the procedure. The ABF engineers, Mr. Kevin Smith, Mr. Karsten
Baltzer, Mr. Levi Gatsos and the superintendant Mr. Scott Smith were present mostly in the afternoon
except Mr. Gatsos and Mr. Smith that were present in all the operations.
•Twisting problem of the PWS was discussed with Mr. Levi Gatsos and he agreed that such a problem
exists and necessary modifications will be done. When PWS is lowered at the saddle location, it lays down
on the sliding plate which is not horizontal and is aligned with the blades of the saddle. However, when the
PWS leaves the saddle is laid down on horizontal arms and consequently the PWS is twisted with an
angle (24 Degrees) when it reaches the jacking saddle. This twisting will cause problem of sliding the PWS
inside the saddle slots. In the original design of the Secondary Hauling system, the posts between the W-
Line and E-line saddles were inclined (24 Degrees) so that to be perpendicular to the saddle blades and
consequently the arms become parallel to the saddle blades. PWS twisting would not happen in such
framing configuration.

2- The selected attached pictures show the detail of the performed activities.
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ABF crew involved in the Secondary hauling system
Hauling PWS and Positioning
-Rigoverto Garcia
-Waler Hernandez
-Fleix Melgar
-Jim Benninghove
-Ryan Evanchik
-Mike Portillo
-Mike Draper
-Tony Miranda
-Carlos Alvarado
-Jose Torres
-Joe Stone
-Dario Loza
Edvardo Jimeneze

Caps of Macalloy rods
- Jose Avia

Covering the lower surface of the saddles with plywood
Froylan ruiz
-Luis Diaz

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

1.00

*E0300406

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 0.00 1.50 0.00 1.50

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 2.00 0.00 10.00

JNM FELIX MELGARIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL PORTILLOIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

JNM LUIS DIAZSemi-Skilled Laborer 0.00 0.00 1.50 1.50

JNM CARLOS ALVERADOIronworker 6.00 0.00 0.00 6.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM JOSEPH STONEIronworker 6.00 0.00 0.00 6.00

APP DARIO LUCASIronworker 6.00 0.00 0.00 6.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 6.00 0.00 0.00 6.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00
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Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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